

SANTA BARBARA COMMUNITY COLLEGE DISTRICT

College Planning Council
Santa Barbara City College

Tuesday, August 15, 1995
Room A-218-C
1:00 p.m. to 4:00 p.m.

A G E N D A

- I. Approval of Minutes from the June 21, 1995, College Planning Council (CPC) Meeting (Attachment A)
- II. Report from Financial Aid Project Redesign Team
- III. Status Report from Academic Affairs regarding Testing and Marine Tech. Redesign Teams
- IV. Finalize "End Results" for Next Set of Redesign Projects
 - A. Computer Allocation (Sept./Oct. 1995) (Attachment B)
 - B. Reprographics (Sept. 18, 1995) (Attachment C)
 - C. Credit Registration (Sept. 25, 1995) (Attachment D)
 - D. Student Fee Payment (Oct. 1, 1995) (Attachment E)

Outcome: John Marrazzo will comment on "End Results" and CPC will feel confident that the "End Results" are clear and accurate for teams.
- V. Review Initial Ideas regarding the Interdependencies of Projects in Scheduling (Attachment F)

The purpose for this review is to create an understanding of the relationship among teams and to assist teams to capitalize on outcomes from other projects. This will also assist in project coordination and assuring Project Redesign is seen from a college perspective rather than a series of discrete activities.

Outcome: To assist individual teams to be able to take advantage of outcomes reached by other teams, to improve in the overall planning and sequencing of Project Redesign, and gain a college perspective for Project Redesign.
- VI. Review Draft of the Document CPC will use to Evaluate its Effectiveness for Project Redesign Planning and Implementation (Attachment G)

Outcome: CPC will have a method to evaluate its role in providing leadership, direction, and support for SBCC's Project Redesign.

VII. Review of Proposed Format for Team Report (Attachment H)

Outcome: CPC will have the opportunity to review the team report format to assure the report is a useful tool to guide the project teams to achieve the desired outcomes.

VIII. Project Management Report

IX. Communication Committee Report

X. CPC Transition from Project Redesign to College Responsibilities

XI. Next CPC Meeting